Principals

- George E. Hubbell
Thomas E. Biehl

- Walter H. Alix
Peter T. Roth

- Michael D. Waring

Keith D. McCormack
Curt A. Christeson

HUBBELL, ROTH &- CLARK, INC Thomas M. Doran

Chief Financial Officer
J. Bruce McFarland

Consulting Engineers

CITY OF WIXOM
WASTEWATER TREATMENT PLANT
PRELIMINARY TREATMENT SYSTEM IMPROVEMENTS
PRE-BID MEETING NOTES

Senior Associates
Gary J. Tressel
Lawrence R. Ancypa
Kenneth A. Melchior
Dennis M. Monsere
Randal L. Ford
David P. Wilcox
Timothy H. Sullivan

Associates

Thomas G. Maxwell
Nancy M.D. Faught
Jonathan E. Booth
Michael C. MacDonald
Marvin A. Olane
Richard F. Beaubien
William R. Davis
Daniel W. Mitchell
Jesse B. VanDeCreek
Robert F. DeFrain
Marshall J. Grazioli
Thomas D. LaCross
Dennis J. Benoit
James F. Burton

Date: Tuesday, August 10, 2010 HRC Job No. 20090463

Time: 9:00 AM
Meeting Held: WWTP

1. Attendance: See attached sign-in sheets.

2. Project Overview

a. The work includes replacement of the existing aerated grit removal equipment with new vortex type
equipment, new influent screenings systems, new heating/ventilation system for the grit/screen rooms,
replacement of compressed air equipment, air compressor room ventilation system improvements and

removal of biosolids from the existing aeration channels.

b. The City has submitted an application to Consumers Energy for the new natural gas service required

for the new H&V unit. Piping downstream of meter by Contractor.

c. Refer to Specification Section 01950 for special project requirements such as work sequence,

temporary pumping and bulkheads, etc.

d. Refer to specification Sections 01046 and 01950 for aeration channel dewatering/cleaning

requirements.

3. Bid Requirements and Contract Documents
a. Bid Deposit — 5% of the Proposal Amount.
b. Proposal Form
1. The base bid is a total lump sum price including unit price items.
2. Substantial completion October 1, 2011. Final completion November 1, 2011.
3. Bids due 10:00 AM, Tuesday, August 24, 2010 at the City Clerk’s Office.
c. Permits (Specification Section 02990)

1. OCDC Soil Erosion and Sediment Control Permit. (Permit fee paid by Contractor-$1,530 for one

year.)
2. MDEQ Construction Permit. (No cost to contractor.)

3. City of Wixom Building/Trade Permits. (No cost to contractor.)
4. Bid Documents Questions/Clarifications by Friday, August 13, 2010 to:
HRC, Dennis Monsere Phone: (248) 454-6584

Fax: (248) 338-2592
E-mail: dmonsere@hrc-engr.com

5. Plan holders list is available at www.hrc-engr.com/bidtabs.
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